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Paid: $88,059.25  
 

Renovate a Pew 
Program Goal 

Achieved:  
$80,000 

(44 Pews Renovated) 

Anniversary Goal: 
$125,000 

2016 Zion Renovation Project Summary 
Planned vs Actual Funds Collected  

(as of 31 Aug 2016) 

Ad & Patron Programs Goal:  
$45,000 


